

STH COALITION MONITORING AND EVALUATION WORKSTREAM WORK PLAN

(September 2015-September 2016)

**WORKSTREAM NAME: Monitoring and Evaluation Sub-Committee of the STH Advisory Committee; also known as Monitoring and Evaluation Workstream of the STH Coalition**

**GOAL 1: Monitoring and evaluation of STH control programs will be adequate to achieve WHO targets for 2020 and the programmatic goals of the STH Coalition.**

Activity	Indicator	Deliverable	Responsible	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	Outcome	
1 Enhance monitoring and reporting of STH drug treatment	Percentage of UNICEF-supported drug treatments incorporated into PCT Databank	UNICEF-supported drug treatments incorporated into PCT Databank	UNICEF/WHO																
2 Complete NGO Deworming Inventory	Deworming Inventory completed and report available	NGO Deworming Inventory completed	CWW, WHO, and partners	July 22: NGO Deworming inventory opened for data submission	Data collection	July 30- September 15: WHO data analysis Analyze timeliness and completeness of reporting		Manuscript submitted											
3 Develop recommendations for crushing tablets for deworming in young children	Number of recommendations drafted. Number of recipients of the recommendations.	Recommendations drafted	Subcommittee and WHO																
4 Develop approach to assessing unprogrammed deworming.	Number of recipients of report	Approach developed and disseminated to relevant stakeholders. Plans for implementation agreed by relevant stakeholders.	NTD Support Center; CWW																
5 Develop recommendations for transition from community-based deworming to school-based deworming.	Number of recommendations drafted. Number of recipients of the recommendations.	Approach developed and disseminated to relevant stakeholders. Plans for implementation agreed by relevant stakeholders.	CWW																

**GOAL 2: Robust, measurable, practical indicators and annual milestones will be developed and used by the London Declaration "scorecard," a tool to track progress toward the WHO 2020 targets.**

Activity	Indicator	Deliverable	Responsible	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	Output
1 By the fourth annual London Declaration report, clarify and recommend milestones	Number of indicators clarified and recommended as milestones.	Recommendations made for each milestone and disseminated to the LD coordinating entity.	CWW and Workstream								Draft milestones and indicators for discussion (CWW and chair)	Final milestones recommended to London Declaration coordinating entity						